


SINDH TECHNICAL EDUCATION & VOCATIONAL TRAINING AUTHORITY (STEVTA)

PROCUREMENT PLAN

for the Financial Year 2017-2018

Sr. No.	Title of Procurement	Estimated Cost (in million)	Method of Procurement	Tentative/ Actual Date of NIT	Tentative/ Actual Closing Date of NIT	Tentative Deadline/ Actual Date for Execution	Remarks
1	Staff Secondment/Outsourcing the Services of Firm Charated Accountant for the operational activities of STEVTA.	Rs.5.00 M	Single Stage - One Envelope.	3rd Week of August, 2017.	1st Week of September, 2017.	September, 2017.	Rule-46(1)
2	Provision of Health Insurance for the STEVTA Employees & their dependants.	Rs.25.00 M	Single Stage - Two Envelopes.	3rd Week of August, 2017.	1st Week of September, 2017.	September, 2017.	Rule-46(2)
3	Procurement of Plant, Machinery, Hardware/IT Equipment & Furniture for addition of new trades.	Rs.15.00 M	Single Stage - Two Envelopes.	3rd Week of August, 2017.	1st Week of September, 2017.	September, 2017.	Rule-46(2)
4	Procurement of Computer with accessories/Software, Basic I.T. & Other Equipment.	Rs.17.00 M	Single Stage - Two Envelopes.	1st Week of October, 2017.	3rd Week of October, 2017.	October, 2017.	Rule-46(2)
5	Procurement of different Office Equipment.	Rs.3.00 M	Single Stage One Envelope.	3rd Week of October, 2017.	2nd Week of November, 2017.	November, 2017.	Rule-46(1)
6	Procurement of Simulators (Software for Practical Purpose.	Rs.2.00 M	Single Stage One Envelope.	2nd Week of November, 2017.	4th Week of November, 2017.	November, 2017.	Rule-46(1)
7	Procurement of Library Books Technical, Commercial & Vocational Streams.	Rs.3.00 M	Single Stage One Envelope.	2nd Week of November, 2017.	4th Week of November, 2017.	November, 2017.	Rule-46(1)


(A. HAFEEZ ABRO)
Director (Procurement)
Sindh TEVTA

(A. HAFEEZ ABRO)
Director (Procurement)
Sindh TEVTA